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Robert Duprey, Director

Hazardous Waste Management Division

U. S. Environmental Protection Agency, Region VIII
999 18th Sureet, Suite 500, §WM-C

Denver, Colorado 80202-2405

Ms. Joan Sowinski

Program Manager

Colorado Department of Public Health and Environment
4300 Cherry Creck Drive South

Denver, Colorado 80222-1530

Gentlemen:

On November 4, 1994, the Department of Encrzy (DOE) provided to your Agencies a
proposal for reorganization and reconfiguration of the Industrial Area Operable Units at
the Rocky Flats Environmental Technology Stie. The plan was consistent with
discussions with your agencies. submitted in response 10 your request in the letier of
March 31, 1994, and submited as a proposed modification to work pursuant to Part 32,
paragraph 191 of the Interagency Agreement JAG).

The DOE received the comments from Colorado Department of Public Health and
Environment (CDPHE) and Environmental Protection Agency (EPA) dated December
30, 1994, and January 9, 1995, and responded 10 your comments in our responses of
January 6. 1995, and January 12, 1995, In our responses. we requested to meet on thes
issues 10 attempt to reach resolution by January 26, 1995, and preserved our right 1o
dispute your non approvals.

Since you have not responded. have not approved the proposal. and we have apparenty
not reached resolution on the outstanding issues. we are hereby disputing. pursuant to part
12 and 16 of the IAG. your non approval of our proposcd modification t0 work.

We have been attempting o resolve this issue at the Project Coordinator level for some
time without fruition. A two week period in which to attempt to reach resolution was
identified in DOE's Project Coordinator letter of January 12, 1995, This two week period
has passed without resoluuon, Moreover, the Project Coordinators from the EPA and the
CDPHE verbaliy .prsun ted their respective agencies' refusal to mecet on this issue.
Accordingly, continued efforts 10 resolve this issue at the informal dispute resolution
level 1s at impasse. We are, therefore. taking this dispute directly to the Dispute
Resoluton Commitiee.
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If you have any questions, Please contact me at 966-5981.

Sincerely,
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// Jessie Robefson

Assistant Manager for
Environmental Restoration
cc:
J. Ahlquist, EM-45, HQ
C. Gesalman, EM-453, HQ
K. Klein, OOM, RFFO
S. Slaten, ER, RFFO
R. Sarter, ER, RFFO
T. Looby, COPHE
J. McGraw, EPA
L. Johnson, EPA
S. Stiger, EG&G
B. Peterman, EG&G
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